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  4th Qu.- FY 2015 
  FMSIB PROJECT # 88 

 

City of Des Moines, WA 
S. 216th street Segment 1-A: 

Connecting 28
th

/24
th

 Avenue S. 

Project Description 
The project will widen S. 216

th
 Street to 5 lanes from 24

th
 Avenue S to SR99.  

The project will be integrated with recent improvements on 24
th

 Avenue S., 
north of S. 216

th
 Street, and S. 216

th
 Street Segment 2, west of 24

th
 Avenue S.  

The west leg of S. 216
th

 Street at SR99 will be widened to accommodate an 
additional WB through lane and an EB to WB U turn receiving pocket.  The 
project will provide 6’ bicycle lanes, planter strips and 8 to 10’ sidewalks on 
each side of the street to provide greater separation from motor vehicle traffic.  
Urban design features identify this roadway as a gateway to the city.  
Communication and electrical distribution facilities will be undergrounded and 
roadway illumination will be provided to meet current standards utilizing LED 
technologies.   ADA ramp upgrades will be provided at the SR99 intersection 
and corridor driveways.  High voltage transmission lines will be relocated.  
Signal, signage and channelization modifications are included in the project.  
The project will replace deteriorating pavement. 

 

Contractor 
TBD 
 
 
 

Recent Progress 
The City secured right of way and construction funding for the project.  WSDOT re-evaluated environmental documents and 
advised the City that FHWA ROW funds were obligated on March 9, 2015.  Appraisals were complete and the City made 
offers to owners.  Next quarter: final offers and settlements are expected; draft utility agreements are being scheduled for 
Council approval; channelization plans are being modified per WSDOT requirements, and PS&E/bid documents are 
expected to be prepared for internal review.  

Schedule and Scope changes  
No change, project is on schedule. 

Environmental Impacts / Compliance  
A NEPA Documented CE was issued for this project and the City 
issued a SEPA DNS in 2010, reevaluated by WSDOT. 
 

Federal fund Impacts 
 FHWA obligation of STP funds was announced March 9, 2015. The 
City is following the LAG manual ROW processes and offers have 
been made consistent therewith.. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

M/Y 10/10   

RW Complete 10/15 M/Y  

Contract Advertised 11/15 M/Y Dependent upon WSDOT ROW certification 

Contract Awarded 1/16 M/Y  

Groundbreaking 3/16 M/Y  

Open to Traffic 11/16 M/Y Roadway to remain open during construction 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

$1,150,966  

$1,746,452  

$5,251,654  

$8,149,072  

 

 
Percent 
of total 

 
14.1% 

 21.4% 

64.5%  

100%  

  

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

 Date Planned Revised Actual 

     

     

     

     

     

     

Total     
Carry-over 

11-13 
    

Total 13-15     
GRAND 
TOTAL 

    

 

Agency Contact Information: 
Brandon Carver, Engineering Services Manager  206-870-6543 

  

Freight Mobility  

Strategic Investment Board 


